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River Corridor/FFTF
Tri-Party Agreement Milestone Review
Meeting Minutes
March 15, 2007

River Corridor Project portion of M-016/M-089/M-092-12/M-092-16/M-093/M-094

DOE and Washington Closure Hanford LLC (WCH) provided a handout outlining milestone
status, accomplishments, and issues. The information in the minutes reflects discussion based on
the handout.

M-016-67, Submit a Treatability Investigation Work Plan for Remedial Actions at 618-
10/11 Burial Grounds.

DOE is working with EPA on a Change Package (M-16-07-02) to extend the milestone due date
two-months to allow for a 90-day review by DOE on the design solution for 618-10 and 618-11.

M-016-57 and M-016-45 milestones were identified as unrecoverable. M-16-57 for 100-K east
basin soils is due to the dispute with M-34-32. Delays with M-016-45 (Complete Interim
Remedial Action for 100-B/C Area) is due to finding high concentrations of tritium at 118-B-1 in
the deep zone; along with several other items in the issues page (see discussion under RC Issues,
next page). DOE submitted a change request on March 12, 2007, which was within the 110-day
notification timeline. EPA noted that there is a probability they will reject the Change Package
(M-16-07-01), but EPA needs to discuss this issue further. EPA expects the work to be
completed by the schedules discussed but the milestone due date may not be extended.

M-016-56, Complete Interim Remedial Actions for 100-1U-2 and 100-1U-6.
This milestone is At Risk but could potentially be completed depending on funding. However,
work has not been initiated on this milestone. EPA indicated they may be willing to trade off or

adjust work on this milestone to support the additional work in the 100-B/C area.

Project Accomplishments - DOE and WCH briefly mentioned highlights of accomplishments

the current issues at ERDF were impacting the treatment schedule.
e S

End State and Final Closure Project.

Risk Assessment — Received final approval for the 100 and 300 Area Sampling and Analysis
Plan for the Inter-Areas Shoreline Assessment. M-16-72 is on schedule for submittal of the 100
and 300 Area Baseline Risk Assessment Report.

Orphan Sites — WCH stated the orphan site walkdown at 100-IU-2 was completed, and 100-IU-6

was in progress. EPA noted a letter is forthcoming requesting how DOE plans to achieve final
closure along the river. Specifically, groundwater unit remediation is not integrated into the
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schedule. DOE noted that there is a meeting with the Tri-Parties, scheduled for March 19, 2007,
to look at work alignment and priorities, and integration with groundwater.

EPA wanted to thank WCH, for their presentation to the Hanford Advisory Board on the orphan
site process. EPA stated it went a long way in increasing confidence of what actions are being
taken in outlining areas to evaluate suspect sites that may require investigation or cleanup.

RC Issues

118-B-1 Tritium Plume — The decision was made to drill a borehole to groundwater by the end
of March or early April to assess the tritium concentration in soil. This will help determine the
conceptual model and drafting of the Explanation of Significant Difference (ESD), which will
conduct a balancing factors analy51s The ESD will need to go out for ubhc notlﬁcatlon EPA

D. WCH exp]alned they have begun workmg
on the ESD and the background mforrnatmn A draft should be available to share with the
regulators before the borehole is completed to at least gauge if there are major gaps and to
eliminate surprises.

In regards to tritium sampling for soils, EPA noted sampling techniques for tritium needed some
adjustment to account for evaporation in surface soils samples, and that sampling below the
surface was necessary. They have changed the sampling method.

WCH did clarify that the subcontractor performing characterization of the anomalous cylinders
had other scheduled work outside of Hanford, and as such were not available until the summer to
resume work at 100-B/C.

EPA also stated they took EPA Region 10 staff and attorneys out for a site visit, and many
commented on the extent of excavations left open. EPA suggested looking into backfilling
before winter, and that additional discussions with DOE were necessary to consider other options
or temporary measures.

ERDF Compaction — As a result of the compaction testing data entry falsification discovery,
WCH and the ERDF Operations subcontractor management have been very involved with
recovery actions. EPA and DOE-HQ consultants have also provided valuable input. At EPA’s
request a partial trench was dug to see if waste looked compacted. Video results are being edited
for time, and will be available. EPA stated the waste looked compacted, which was positive.

The Oregon Department of Energy commented about the statement that 25 of 45 identified
corrective actions were completed and asked if there was a timeline for completing the rest of the
actions. DOE stated there was a timeline and the remaining actions were more near term
completions and not years away. DOE stated that in the next couple of months, ERDF should
be back to normal operation, although there will still be testing performed. EPA asked if WCH
knew what impact this would have on the schedule for treatment of the chromium- corltammated
soil staged at ERDF. ¥
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PNNL Integration — PNNL has stated that they want to continue using four complexes and -
supporting buildings in the 300 area for up to the next 20 years.” WCH stated that a multi-
company team has been put together to go through the details on what would be required for
these buildings to be available for PNNL., WCH noted this will affect various 300 Area
milestones, including major milestones as some of these buildings may be over waste sites.

Integration issues.

100 D Area Chromlum Source —~Ecology stated 1tegration between the two contractors is
needed to ensure work scopes complement each other. This will also be chscussed at the March
19, 2007 meeting on work ahgnment/pnontles

FH and DOE have technology money to drill more boreholes in the vicinity of 100-D-12 site in
order to pinpoint the contamination source. Plans are for FH to do the rest of the boreholes
planned and monitor them for some time. Ecology noted FH has started drllhng the seventh well
and has made good progress in the last three weeks

.Oregon Department of Energy asked if there was a transfer station near the 100-D-12 site and
- what was the cleanup af 100-D-12. WCH stated yes, there was, and that 1'00—D-12 was
excavated to ~8’, with 24 grid samples taken, and they were all non-detect for Cr®. WCH stated
it is very unusual to find contamination at a depth and not at the surface when dealing with
chromium. : T

Interface Between 200 Area GW and River Corridor Baselme Risk Assessment (RCBRA) —
WGH 18 cmrdmatlng with other contractor staff in utilizing relevant data.

Fast Flux Test Facility (FFTF) Deactivation

DOE noted that they are now reporting on mulestones M-092-09 and M-092-10, WhICh are both
on schedule. _

DOE provided a handout and there was minimal discussion over a:nd above the information
contained in that handout. '

M-081-00 Series, Complete FFTF Facility Transition
M-081-14 — DOE stated that, although the milesione is technically coinplete they are going to

wait until they have completéd the sodium drain of the nine large valves before they declare
Success. ThF should occur near the end of this fiscal year. -
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Sienificant Accomplishments

Fuel Offload — The three shipments of sodium-bonded fuel that were transported into the JEM
cell in. December will end up at Idaho National Laboratory (INL). The T-3 Cask SARP
Addendum was transmitted to EM-63 for approval. Approval of this addendum is required by
August 2007 in order to begin shipments of sodium-bonded fuel to INL, which is on the critical
path. DOE has responded to comments from Lawrence Livermore Laboratory on the SARP.
Comments for the draft transportation plan for MOX fuel were due on 2-23-07.

Planned Actions

Fuet Offload — DOE is scheduled to make a shipment of MOX fuel pms to l'NL the ﬁrst part of:
April. .

400 Area WMU Permitied Storage of Sodium-Wetted Waste — DOE received comments from
Ecology two months late but efforts to recover the schedule are going well. Meetings have been
held with all parties and the next meeting is on March 22, 2007 with EPA. DOE needs to obtain
a second Temporary Authorization (TA) from Ecology and they need to develop anew schedule
prior to expiration of the second TA.

Project Direction — DOE not.ed there was a recent change in plans to take _t_hé facility to “dark and
cold.” EPA asked how many people were working at the facility now. DOE answered there
were approximately 150-160 staff and the number is going down relatively fast.

Project Is'sues/Risks

The two major issues that may impact the FFTF schedule are:

e In order to ship sodium-bonded fuel to INL, a Memo of Agreement needs to be approvéd for
a commitment to provide funding for storage and processing at INL. This MOA needs to be
approved by DOE-HQ by 5-1-07 in order to start shipping in August

e Functional approval of the T-3 Cask SARP Addendum 15 needed by August 2007 to enable
| shipment of sodium-bonded fuel to INL.
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RIVER CORRIDOR CLOSURE PROJECT

River Corridor
TPA Milestone Statistics

(Major & Interim Milestones)

50+

COMPLETED

TO BE COMPLETED

1
Compliance Due To Be Milestone Compliance ! Milestone Compliance
Date Completed Number Due Date |  Number Due Date
M-16 9/30/2018 24 M-16-70 (C) 10/30/05 |  M-16-58 04/30/09
Remedial Design / (M-16-00B) M-16-63 (C) 123105 | m-16-52 07/31/09
Remedial Action M-16-46 (C) 07/31/06 M-16-94 12/31/09
M-16-67 03/31/07 | M-16-64 09/30/10
Risk Assessment M-16-60 (C) 04/30/07 ' M-16-51 12/31/110
M-16-57 0430007 | w1647 12/31/11
M-16-45 06/30/07 M-16-74 09/30/12
M-16-72 06/30/07 | M-16-53 12/31/112
M-16-50 07/3107 '+ M-16-55 12/31/12
M-16-54 073108 | M-1662 12/31112
M-16-73 09/30/08 '  M-16-00A 12/31/12
M-16-49 12/31/08 M-16-75 09/30/13
M-16-56 12/31/08  ©  M-16-69 09/30/15
M-16-61 12/31/08 | m-16-008 09/30/18
M-93 TBD 3 M-93-18 (C) 12/31/05 |  M-93-22 09/30/11
Reactors on Rivel (M-93-00) M-93-23 (C) 07/31/06 |  M-93-20 09/30/12
Final Disposition M-93-19 (C) 09/30/09 | M-93-00 TBD
]
M-89 9/30/2010 1 M-89-00 09/30/10 |
Closure of 324 Bldg Non-Permitted (M-89-00) !
Mixed Waste Units !
M-94 9/30/2015 6 M-94-01 (C) 123105 | wmes03 09/30/10
300 Area (M-94-00) M-94-05 (C) 09/30/06 |  M-94-08 12/31/11
Surplus Facilities Demoalition M-94-06 12/30/07 I. M-94-09 09/30/13
M-94-07 12/30/09 l M-94-00 09/30/15
1
Milestones to be Completed
(as of 02/28/07) 34 9 ... MILESTONES COMPLETED (C)

RCC TPA Quarterly Review (12/06 - 02/07)



RIVER CORRIDOR CLOSURE PROJECT

RIVER CORRIDOR
FY 2007 TPA MILESTONE SUMMARY

Status as of: February 28, 2007

Forecast/ Completed Forecast
Project| Milestone Title Compliance Actual Ahead On Ahead On Behind | Unrecov | To Be
Date Date Schedule | Schedule | Schedule | Schedule | Schedule | erable | Deleted

Submit a Technology Development Summary Report for Phases |, Il, and Ill, an - $

FR M-16-67 |Intermediate Design Report, a Remediation Schedule, and a Treatability 03/31/2007 e Change;::;t:iz;::e‘;:;:!::{"::gj:;?":‘gs“s:;ii et X
Investigation Work Plan for Remedial Actions at 618-10 and 618-11 Burial Grounds ! : -

FR M-16-57* |initiate Soil Remediation at K-East Basin 04/30/2007 X
Complete Interim Remedial Actions for at Least 3 of the Following High

FR M-16-60 |Environmental Priority 300-FF-2 Waste Sites (316-4, 618-2, 618-3, 618-5, 618-7) 04/30/2007 12/28/2006 (A) X
and Complete Confirmatory Sampling of 300-FF-2 Candidate Sites 300-7 and 300-9

ESFC M-16-72  |Submit Draft 100 Area and 300 Area Component Baseline Risk Assessment Report 06/30/2007 X

FR M-16-45** |Complete Interim Remedial Action for 100-B/C Area 06/30/2007 X

FR M-16-50 |Initiate Remedial Actions for Remaining Waste Sites for 100-H Area 07/31/2007 X
Total FY 2007 River Corridor TPA Milestones 6 1 0 0 3 0 2 0

*M-16-57 - TPA M-34-32 has been identified as not achievable by the responsible Hanford Site contractor; M-16-57 milestone is also unachievable, as it is dependent upon M-34-32 completion. RL transmitted CR #M-16-06-04 proposing date
be changed to 8/30/2009. Currently in dispute at IAMIT level; EPA requested integrated schedule be provided.

**M-16-45 has been identified as unrecoverable due to: 1) discovery of tritium soil contamination at depth exceeding cleanup levels, 2) need lo seek new subcontractor for 116-C-3 tank remediation/treatment; and 3) complete opening/sampling ~40

remaining anomalous items at 118-B-1. A draft change request has been prepared and discussed with EPA that proposes extending completion date from 6/30/07 to 12/31/07.

RIVER CORRIDOR

FY 2008 TPA MILESTONE SUMMARY

Status as of: February 28, 2007

Forecast/ Completed Forecast
Project| Milestone Title Compliance Actual Ahead On Ahead On Behind | Unrecov | To Be
Date Date Schedule | Schedule | Schedule | Schedule | Schedule | erable | Deleted
Complete the Selected Removal and/or Remedial Actions that are Selected for 3 of
o g the Following 19 High Priority Facilities: 305B, 306E, 306W, 307 Retention Basins, ’
o M08 308, 309, 321, 323, 324, 324B, 325, 326, 327, 329, 333, 340, 3706, 307 Trench, 2007 TR (F) *
i N I . and 3720: to include the 333 Facilitv
FR M-16-54  |Initiate Response Actions for Remaining Waste Sites for 100-N Area 07/31/2008 X
FR M-16-73  |Initiate Substantial and Continuous Soil Remediation at 618-1 Burial Ground 09/30/2008 X
Total FY 2008 River Corridor TPA Milestones 3 0 0 1 2 0 0 0




Status as of: February 28, 2007

River Cormridor Closure Project
TPA MILESTONE SUMMARY SCHEDULE
Fiscal 2007 Fiscal 2008 Fiscal 2009 Fiscal 2010 Fiscal 2011 Fiscal 2012 Fiscal 2013 Fiseal 2014 Fiseal 2015
: e BY QTR BY QTR BY QTR BY QTR BY QTR BY QTR BY QTR BY QTR BY QTR
SAURMMRAIUALERN | 1 Ov [ onoow | Qe | amow | tsqu | 20dQu | 3aQu | #hQw | 150w | 2ndQu | 3rdQu | 460w | ist | 20| 3ra | 4th | tat | 20 ] 3va | At | fsi | 2nd] 3rd | dth | ter | 20d] 3ra | 4 | it | 20d] 3ra ] 6] 15t ] 20d] 3rd | 4B
REMEDIATION U
REMEDIAT [] I | i
M-16-45"* Complete Interim
Complete inienm Remedial Action for
Remedial Action for 100-8/C Area (not
100-B/C Area covered by M-16-45)
100-B/C AREA I @ ,,,,,,,,,,,,,, > { )~
i 123107(F)
] M-16-47
] Complete Interim
1 Rernedial Actions
I wo Area
-D AREA
100 i i J
I M-16-49
I Complele Interim
1 Remedial Actions for
1 100-F Area
100-F AREA £ '}
: U/
M-16-50 M-16-51
1 intiats Remedal Complete Interim
] Actions for Remaining Remedial Actions for
I Waste Sites for 100-H 100-H Avea
Area
100-H AREA } Faa ’“l )
I
: .B; ... I ........................................ RN LR, | . I s o
ST Complete Interim
1 Initate Sol i Russoride Ackn for
1 Remediation at | 100-K Area
K-East Basin
5 1 7
100-K AREA ¥ XS .
I Initiate Soil Titiate Response Actions for
] Remediation at Remaining Waste Sites for 100- M-16-55
' K-West Basin K Area Including Closure of Complete Interim
12/19/06 (A} Complete 1706-KE Waste Trimt System Response Actions for
Remediation at 100-NR 100-N Area
TS Y
100-N AREA o
I M-16:54 o
1 Initiate Response
Actions for Remaining M-14-56"
1 Waste Sites for 100-N Complete Interim
1 Rempdial Actions for
i 1004U-2 and 100{U-6
100-1U-2 / 100-1U-6 i
1
M-16-004
I Complete All Interim
] Response Actions for
1
1 W
100 COMMON T M
U
I
|
|
OTI"A MILESTONE ®1PA MAJOR MILESTONE @ COMMITMENT OFORECAST @ UNRECOVERABLE % "AT RISK" GRCRA PERMIT COMMITMENT

*M-16-57 - TPA M-34-32 has been identified as not achievable by the responsible Hanford Site contractor; M-16-57 milestone is also unachievable, as it is dependent upon M-34-32 completion. RL transmitted CR #M-16-06-04 proposing date

be changed to 8/30/2009. Currently in dispute at IAMIT level; EPA requested integrated schedule be provided.

“*M-16-52 - Portion that states "including closure of 1706-KE Waste Treatment System” is not RCC scope.

***M-16-53 - Statement in TPA CR M-34-04-01 states "100-K Area remedial action is not complete until K-Basin sludge shipments for disposal off site have taken place®. This portion is not RCC scope.

“***M-18-45 has been identified as unrecoverable due to: 1) discovery of tritium soil contamination at depth exceeding cleanup levels, 2) need to seek new subcontractor for 116-C-3 tank remediation/treatment; and 3) complete opening/sampling =40

remaining anomalous items at 118-B-1. A draft change request has been prepared and discussed with EPA that propases extending completion date from 6/30/07 to 12/31/07.
*****M-16-56 - Once funding levels are known, potential impacts can be assessed. UXO site is a priority and will be completed by 1 108.



Status as of: February 28, 2007

River Comidor Closure Project
TPA MILESTONE SUMMARY SCHEDULE

| Fiscal 2007 Fiscal 2008 Fuscal 2009 Fiscal 2010 Fiscal 2011 Fiscal 2012 Fiscal 2013 Fiscal 2014 Fiscal 2015
BY QTR BY QTR BY QTR BY QTR BY QTR BY QTR BY QTR BY QTR BY QTR
19Qu | 2ndQu | 3rdQu | 4mQu | 1stQu | 2ndQu | 3dQu | 4Qu | 1stQu | 20dQu | 3rdQu | 4thQu | tst [ 2nd [ 3rd [ 4th | tst [2nd [ 3rd [ dth | 1st [2nd [ 3rd [ 4th | 1st [20d [ 3rd [ 4t | tst [ 2nd [ 3rd [ ath | st [ 2nd [ 3rd [ ath
1 t i
X M-16-67 CR under development/ being
I Submit Tech Development Summary Rpt for worksd with EPA to acrommodats
} Phases!, 18 I, an intermedate Design Rpt, @ | - eew of Design Salutan
Remediation Schedule, and Treatability —
I Investigation Work Plan for Remedial Actions at = M16-69
I 618-10/-11 Burial Grounds M1ht) :
M-16-64 Complete All Interim 300 Area Remedial Actions to
| Complete interim RA for Following 300-FF- Include Confirmatory Sampling of All Candidate
1 2 Waste Sites (300-259, 303-M SA, 303-M Sites Listed in 300-FF-2 ROD (except for 618-10
1 UOF, UPR-300-46, UPR-300-17, 618-1) and 618-11 Burial Grounds)
300-FF-2 — ) [} { ) i C)
M- 12128106 M16-61 =7 ./ MisE2 Nt
Corgplete Interim RA for at Least 3 of Following High Complete Interim RA for Remaining High Complete Interim RA for Following 300-FF-2
! il . Environmental Priority 300-FF-2 Waste Sites Waste Sites (3008, 300-18, 300-VTS, 3164,
Ei mental Priority 300-FF-2 Waste Sites (3164, 618-2, 618-2 616-3 B18.5. B1E-T BO0-47 600-259, 618-2, 618-3, 618-5, §18-7
51843, 6185, 616-7) & Confirmatory Sampling of 300-7, 300-9 (618-2, 618-3, 6185, 618-7) . | G182, B18-3, 6183, 8187,
618-8, 618-13)
]
]
‘ O (
1 M-16-73 MABT4 - 16-
1 Initiate/Continue Soil Eompieis Iniem Preriediotion rinckde Inftate Substantial and Coninuous
Remediation at 618-1 Rxcavahnlﬂ. loadout, closeout samlplng backfill, and Remediation on the 309 Faciity Dedicated
1 Burial Ground revogatation) for AR 300 Aves ‘Inside the Fance Radioactive Liquid Waste Sewer (300
1 Waste Sites Norfh of Appie Sireet, Except that for RLWS) and the 300 Area Process Sewer
the 300-RLWS, 300-15, 300-4, 300-268, and 300-
1 % (300-15) Systems
123 Waste Sites, Remediation Need Only Be
1 Completed Through Excavation and Loadout
1
|
I
I
i
I
|
|
|
1
1
1
1
M-16-72
Submit Draft 100/300 Area
Component Baseline Risk
Assessment Report
Baseline 1 ("'\.
Risk Assessment 1
}
1
1
1

o TPA MILESTONE @TPA MAJOR MILESTONE @CUMM]TMENT O FORECAST @L‘NKEC()VERABLE %"AT RISK" {:]RCRA PERMIT COMMITMENT

M-16-00B - 09/30/2018 - Complete All interim 300 Area Remedial Actions Including 618-10 and 618-11 Burial Grounds
C-16-06C - TBD - Submit a Schedule and Establish Commitments to Complete Remedial Investigation/Feasibility Studies and Proposed Plans in Support of the Final ROD for the 100 Area
C-16-06D - TBD - Submit a Schedule and Establish Commitments to Complete Remedial Investigation/Feasibility Studies and Proposed Plans in Support of the Final ROD for the 300 Area
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Status as of: February 28, 2007

River Corridor Closure Project
TPA MILESTONE SUMMARY SCHEDULE

REACTOR

ISS

YKE/KW"
REACTORS

N
REACTOR

300 AREA
SURPLUS

FACILITIES

D4

Fiscal 2007 Fiscal 2008 Fiscal 2009 Fiseal 2010 Fiscal 2011 Fiscal 2012 Fiscal 2013 Fiscal 20i4 Fiscal 2015
BY QTR BY QTR BY QTR BY QTR BY QTR BY QTR BY QTR BY QTR BY QTR
lstQr | ndQu | 3rd Qur 4th Qi Ist Qtr 2nd Qu 3rd Qur 4th Qi Ist Qtr dQu | 3dQuw | 4tQu | ist 1 znd] 3nd l ath | Ist ]_Zmi[ MI 4th | Ist [ 1ud] 3rd | 4th | 1st | 1nd| 3rd [ ath | 1st [z:.d[ 3rd 1 4th | st [ :na| 3rd | 4th
I
1 M-93-22
I Complete 105-KE and 105-KW
1 Reaclor 1SS
I N/
I
1 M-93-20
Complete 105-N
1 Reactor 15§
1
, /
1
i
1
|
|
1
|
1 1-94-06
Complete Selected Remaval andior RA for 3 of M-94-03
1 Following 19 High Priority Facilities: 3058, 306E, Complete Disposition of
1 306W, 307 Retention Basins, 308, 309, 321, 323, Following Surplus Facilities:
| 324, 3248, 325, 326, 327, 328, 333, 340, 3708, 303M,332,333,334 3344,3221, M
307 Trench, and 3720; to Include 333 Facility 3222,3223,3224, Complete Disposiion of 300 Area Surplus
I 3225,324,324B,327 Facilities to be Defined as the 220
I Facilties Listed in Hanford RCCC RFP
= O—0 O S
R J 1#-94-07 j I '\.
I TB3107(F) Complete Selecled Removal andior RA for 6 of M-34-08 -94-08
1 Following 19 High Priority Facilities: 3058, 306E, Complete Ss{eqad Removal and/or RA for 12 of Complete Selected Removal and/or RA
306W, 307 Retention Basins, 308, 309, 321, 323, Foliowing 19 High Priority Faciliies: 3058, 306E, for 15 of Following 19 High Priority
| 304, 3248, 325, 326, 327, 329, 333, 340, 3706, 307 306W, 307 Retention Basins, 308, 309, 321, 323, Facilities: 3058, 306€, 306W, 307
1 Trench, and 3720: to Include 306, 306W, 3720, and 324, 324B, 325, 326, 327, 328, 333, 340, 3706, 307 Retention Basins, 308, 308, 321, 323,
1 3058 Facilities Trench, and 3720 324, 3248, 325, 326, 327, 329, 333, 340,
37086, 307 Trench, and 3720; to include
i 323 and 307 Trench
1
I
1
1
! M-89-00
] Complete Closure of Non-Permitted Mixed Wasle
1 Units in 324 Bidg REC B-Cell, REC D-Cell, and
figh Level Vault
1 g
1 N
1
1

O TPA MILESTONE

@T}‘A MAJOR MILESTONE

@COMMI‘I‘MENT

O FORECAST

@ UNRECOVERABLE

QRCM PERMIT COMMITMENT

M-93-00 (TBD) - Complete Final Disposition of All 100 Area Surplus Production Reactor Buildings




RIVER CORRIDOR TPA CHANGE REQUESTS (December 2006 - February 2007)

There were no River Corridor change requests approved duﬁng December 2006 - February 2007.
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RIVER CORRIDOR PROJECT ACCOMPLISHMENTS

Washington Closure Hanford (WCH) assumed River Corridor cleanup responsibilities on August 27, 2005. Cleanup along the
Columbia River will be accomplished by five major WCH projects: Deactivation, Decontamination, Decommissioning, and Demolition
(D4) Closure Project, Reactor Interim Safe Storage (ISS) Closure Project, Field Remediation (FR) Closure Project, Waste Operations
Project, and End State and Final Closure (ESFC) Project. The following accomplishments cover reporting period December 2006 -

February 2007.

D4 Closure Project (M-94-06, M-94-03, M-89-00)

100 Area

e Completed demolition and loadout of 1314N Liquid Disposal
Building, and MO-50 and MO-358 mobile office trailers.

o Completed 163N Demineralizer Plant below-grade
demolition; loadout is 50% complete.

o Completed preparation of 116N Stack and 184 Power
House explosive demolition subcontract RFP.

153N
108-N

1705/1706-N
1705/1706-NA

MO-992 151-N

1515, 1516, 1517, 1518 166-N  MO-913

1519-N, 1331-N, 1332-N

1723N  1723-NX

1715-N Pads

1313M1314-N

Demolition Progress Accomplished in the
100-N Area Since August 2005
(Before / After Photos)

300 Area (M-94-06, M-94-03)

¢ Completed demolition/loadout of 305 building.

« Continued loadout of 333 and 306E buildings.

¢ Continued hazardous waste removal in 3720, 3706,
3745, 3745A, 3745B, and 384 buildings.

324/327 Facilities (M-89-00)

e 324 facility deactivation (equipment disconnects and
waste removal) is ongoing. Also continuing planning
for isolation and removal of the 324 hot cells.

e Shipped radium drum from 327 building basement to
PEcoS.

e Submitted RFP for 327 wet basin non-destructive
assay.

Reactor ISS Closure Project (M-93-22, M-93-20)

+ Awarded 105N/109N hazardous material removal subcontract.

+ Established criteria and resolved issues on the 105N Reactor/
109N Heat Exchanger Building demolition/safe storage
enclosure (SSE) RFP.

+ Transmitted final 100-K Action Memorandum to RL.

* Issued 105-KE/KW draft Removal Action Work Plan (RAWP)
to RL.

Field Remediation Closure Project (M-16-67, M-16-60,
M-16-45, M-16-50)

300 Area (M-16-67, M-16-60)

e Completed TPA Milestone M-16-60, Complete Interim
Remedial Actions for at Least 3 of the High Environmental
Priority 300-FF-2 Waste Sites, on 12/28/06 (due 4/30/07),
which included 618-2, 618-3, and 618-5 burial grounds.

* Continued mobilization activities for 618-7 remediation. The
start date has been tentatively set for April 23.

¢ [nitiated 300 Area Explanation of Significant Difference (ESD).

e [nitiated 300 Area Supplemental Design for the next 50 waste
sites south of Ginko Street.

e Submitted 618-10/11 Design Solution document to RL on
1/31/07.

100 Area (M-16-45, M-16-50)

* A draft change request is being prepared that proposes
extending the M-16-45 (complete 100-B/C Area interim
remedial actions) completion date from 6/30/07 to 12/31/07.
(See “Issues” section.)

* Continued revegetation of nearly 100 acres in 100-B/C Area;
planned for completion in March.

» |nitiated characterization of 100-C-7 by completing and
sampling eight pot holes.

* Completed near-river excavation and stabilization at 128-F-2
Burn Site.

» Continued remediation activities associated with the 126-F-1
pipelines.

» Continued loadout of stockpiled soil from 100-D-30 with new
100-D Area remediation subcontractor.

* Completed removal of exposed 100-D-56 pipeline.
Approximately 30 meters remain within concrete
encasements that will require demolition prior to removal.

» Mixed and sorted waste in 118-K-1 Burial Ground Trenches
E,F, K andP.

e Completed revegetation of 116-N-1 Crib and Trench on
12/19/06.

RCC TPA Quarterly Review (12/06 - 02/07)



RIVER CORRIDOR PROJECT ACCOMPLISHMENTS

Long Term Stewardship

e Addressed RL comments on the Planning for the Transition
to Long-Term Stewardship Under the River Corridor Closure
Contract, WCH-134, Decisional Draft, document.

Orphan Sites
¢ Continued the historical review subtask to support orphan
sites evalualions for 100-H Area.

¢ Completed the field walkdown subtask to support the orphan
sites evaluation for the 100-1U-2 operable unit. Initiated the
field walkdown for the 100-1U-6 operable unit.

» Completed internal review of the summary report for the
100-D Area orphan sites evaluation.

Staged Pipe from 100-D-56 in a Lined Pit

Waste Operations Project

e Awarded ERDF expansion (Cells 7-10) design subcontract to
a small business from Denver, Colorado. Kickoff meeting
was completed on 1/23/07. Received 30% design package
in February.

» |ssued stand-down order on 1/15/07 to ERDF subcontractor
after assessment (performed by subcontractor) results
revealed ERDF compaction testing data entries had been
falsified. Waste placement and disposal activities resumed
2/9/07 under the new ERDF Zero Level Placement Plan e IE LT = Asge e
methodologies. These operational issues impacted the Debris Dump Site Near Pre-Hanford Homestead
overall waste transportation and disposal quantities in
January

« Through February, approximately 781,000 tons of
contaminated material have been disposed in ERDF since
WCH assumed River Corridor cleanup responsibilities on
August 27, 2005. More than 6.8 million tons of waste have
been disposed in ERDF since operations began in July 1996.

m——

End State and Final Closure Project (M-16-72)

Risk Assessment

¢ Received final approval of the 100 Area and 300 Area
Component of the River Corridor Baseline Risk Assessment
(RCBRA) Sampling and Analysis Plan, the Inter-Areas
Shoreline Assessment (DOE/RL-2005-42, Rev. 1).
Shoreline sampling continued in support of the Inter-Areas
risk assessment.

¢ Continued development of the 100 Area and 300 Area
Component risk assessment report, due for WCH internal
review at the end of March.

« Submitted the schedule and resource estimate for
performing RCBRA Columbia River Component scope.
Input and comments were solicited from regulatory agencies
and Hanford Natural Resource Trustees on scope and
schedule.

* |Issued the Integrated Strategy for Achieving Final Cleanup
Decisions in the River Corridor (WCH-71, Rev. 0) document.

8 RCC TPA Quarterly Review (12/06 - 02/07)



RIVER CORRIDOR ISSUES

« 118-B-1 Tritium Plume (M- 16-45) 118-B-1 remediation was completed in June 2006. Verification soil
sampling results indicated elevaied reS|duaI tritium levels i in portions of the burial ground bottom above the
cleanup level. :

Status: Multiple pot holing resuﬁs supported placementof a borehole to groundwater. EPA also
requested an Explanation of Significant Difference (ESD) be prepared to the 100 Area Remaining Sites
Record of Decision {(ROD). This ESD will conduct a balancing factors analysis as required by the original
ROD to evaluate eight factors in considering whether further excavation in the deep zone (below 15 feet)
to groundwater would be appropriate. Public comment is required for this ESD per the ROD. Fluor.
Hanford will install the borehole in March/April 2007; borehole data is expected to be available in April.
Development of the ESD will occur in February and March, and will be finalized in April after receiving the
borehole data. EPA will provide ESD elements to-the Hanford Advisory Board prior to the public comment
period. Completing remediation of 118-B-1 can not be accomplished by the M-16-45 due date of June 30
2007. A TPA change package is under development to address this milestone.

In addition to the soil contaminated with tritium at 118-B-1, there are two addmonal issues at 100-B/C that
are summarized below

1. in February 2007 WCH's 100-B/C subcontractor FE&C, provided nctice that the complemtles of
the 116-C-3 treatment and remediation prompied them to decline performing the work scope.
WCH is preparing documentation o procure a qualified subcontractor to perform this unique and
specialized work scope, along with approval from RL. Additional time is necessary o prepare the
necessary documentation to evaiuate and procure a qualified subcontractor to perform the scope

-of work at 116-C-3. Key steps in the process include preparation of the request for proposal,
evaluation of submitied proposal{s), award of the subcontractor, subcontractor mobilization,
subcontractor training, subconiractor submittals (i.e., procedures, plans), startup reviews,
performance of the work; and final closeout documentation for 116- C-3. This process cannot be

" completed by the M-16-45 due date of June 30, 2007.

2. WCH's subcontractor, IES, the company responsible for the safe opening of anomalous, oid
cylinders at 118-B-1, demobilized and is not available to restart opening the remaining 40 items for
nearly six months. RL and WCH are evaiuatlng other eptions of how to address the remaarung 40
anomalous items.

» ERDF Compaction: Results of an assessment performed by the ERDF Operations subcontractor
revealed that ERDF compaction testing data entries had been falsified. A management concern
occurrence report was issued. The subconiractor was issued a stand-down order on 1/15/07.

Status: An ERDF Response Team was established to develop detailed schedules, corrective act;on
plans, and implement the comrective actions. RL and regulators provided concurrence for restart of .
disposal operations in unaffected landfill locations once procedure corrections, training, and job hazard

. analysis were completed. Limited disposal operations resumed 1/19/07. 'Waste disposal activities are
taking place on the O-foot elevation in accordance with the ERDF Zero Level Placement Plan (interim
waste placement methods). Through February, 25 of 45 identified corrective actions have been
completed. Landfill validation testing is ongoing; in-situ debris observaiions were periormed on 2/23/07
with EPA and RL in attendance. . '

« integration with Pacif’ ic Northwest National Laboratory (PNNL): WCH and other site contractors are
developing scenarios affecting long-term retention of 300 Area. buildings needed by the PNNL mission.
This couid affect multtp!e TPA milestones and will require deferral of some waste site cleanup over 20
years.

9 ' RCC TPA Quarterly Review (12/06 --02/07)



RIVER CORRIDOR PERFORMANCE SUMMARY

RIVER CORRIDOR CLOSURE PROJECT PERFORMANCE SUMMARY
Contract Inception (8/27/05) through February 2007

($K)
PR A D AR 0 AR

D4 628,319 628,319 80,636 112,727 61,386 32,091 1.40 51,341 1.84
Reactor 1SS 115,914 115,914 9,771 6,161 4,731 -3,610 0.63 1,430 1.30
Field Remediation 412,610 412,610 77,752 77,724 65,224 -28 1.00 12,500 1.19
Waste Operations 251,860 251,860 25,422 29,306 33,933 3,884 1.15 -4,627 0.86
ESFC 55,954 55,954 7,269 10,653 8,242 3,384 1.47 2,411 1.29
Mission/General Support 322,908 322,908 54,849 54,849 60,240 0 1.00 -5,391 0.91
Transition 3,979 3,979 3,979 3,979 3,752 0 1.00 227 1.06
Contingency 248,248 248,248

TARGET COST TOTAL 2,039,792| 2,039,792| 259,678 295400| 237,508 35,721 1.14| 57,891 1.24

Schedule Variance Summary:

Through February 2007, the RCC Project was $35.7M ahead of schedule. The positive schedule
variance is attributed to accelerated 300 Area and 100-N Area building deactivations/demolitions;
accelerated field remediation at 100-F and 100-N Areas; and ERDF support to accelerated work in D4
and Field Remediation Projects. The positive schedule variance is partially offset by 100 Area
remediation delays due to discovery of SNF, anomalous waste, tritium concerns, and nuclear safety
issues; late approval/award of 105N/109N deactivation and decommissioning subcontract; and stop-work
at KE/KW Reactor interim safe storage.

Cost Variance Summary:

At the end of February 2007, the RCC Project had performed $295.4M worth of work, at a cost of
$237.5M. This results in a favorable cost variance of $57.9M. The positive cost variance is attributed to
100 Area building demolition performed under budget; significant underruns experienced in 300 Area
building characterization, deactivation, and demolition activities; significant underruns in 300 Area utility
charges and S&M activities; and field remediation underruns. The positive underrun is partially offset by
overruns due to discovery of chromium, and ERDF cost overruns due to less than forecast waste
receipts and transportation costs.
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INTEGRATION ISSUES

This section of the quarterly review discusses Central Plateau milestones and worksoope that potentlally

: affect Rlver Corridor milestones,

100-D Area Chromium Source Investigation and Remediation, Technology Development and

: Groundwater Remedtatron

Ecclogy and DOE RL have come to an agreement to move forward and accelerate D-Area chromium
soufce investigation and remediation. There must be an integrated effort among activities related to
source zoné characterization and remediation in the vadose zone, technology demonstration both in the
vadose zone and groundwater, and the ongoing and future groundwater activities remediation as well as
expected deep and shallow zone vadose zone remediation. A detailed integrated plan between the :
WCH and Fluor activities showing schedules and deliverable and the budget planned must be submitted -
{o Ecclogy in March, in accordance with TPA Section 4.1,

The Tra-Partles, along with WCH and Fiuor Hanford, held a 100-D holistic meeting in January o discuss
groundwater cleanup, source cleanup, technology development activities planned at 100-D, as well as
the continued operation of the 182-D reservoir. This was an integration meeting, and schedules will be
provided to Ecology for these activities.

Interface Between 200 Area Groundwater Operable Units and River Corridor Baseline Risk Assessment.

Future impacts from 200 Area groundwater operable units have to be estimated at the Columbia River.
Statements in a recent workshop on the 200-ZP-1 and 200-PW-1/3/6 operable unit feasibility studies
were that information on. fulure impacts had been provided to the River Corridor Baseline Risk
Assessiment (RCBRA), to be incorporated into the RCBRA. It was implied that the RCBRA would look at
future (beyond 2018) impacts from200 Area groundwater operable units.. This implication contradicts
current understanding by WCH (and Ecology) that the RCBRA is evaluating risks from current - '
groundwater conditions. This scope topic has since been:discussed between Fluor Hanford and WCH to
verify a common understanding among the projects.

100-N Area Treatment Storage, and Dlsposal (TSD) Units Post-Closure Groundwater Momtormg Plan.

_Eool_ogy requested, and DOE-RL agreed in principle, to prepare a comprehensive groundwater

monitoring plan for the 100-N Area. It would integrate monitoring needs for characterization and

remediation, and for CERCLA, RCRA, and AEA requirements. ‘Physical closure acfivities for the

1324N/1324NA TSDs have been completed, but Ecology has not moved the units into-the post-closure
portion of the Site-wide RCRA. permit. - Ecology is waiting on submitial of the comprehensive monitoring
plan. Ecology has also drafted unit-specific permit conditions for the 1301N and 1325N TSD umts
because of this issue.

Awart:ng DOE-RL to direct Fluor Hanford to prepare the comprehenswe groundwater monitoring plan for
100-N. _
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Rlchiand Operatlons Ofﬁce
Assistant Manager for River Corridor
Fast Flux Test Facility Project

 Tri-Party Ag reement

and M-92 Deactivation |

Milestones

03/15/07 River Corridor/Fast Flux Test Facility ' - | _ ' DOE-RL FFTF Project — Al Farabee
- ‘Tri-Party Agreement Milestones Review Meeting . Washmgton State Department of Ecology — Jang Hedges
Washington State Department of Ecology 03715/ 07. U.S. Enwronmental Protection Agency — Nichdlas Ceto

- U.S. Environmental Protection Agency



FFTF Project Tri-Party Agreement

Remainmg M-81 and M-92 Deactivation Mllestones
(Listed Chronologically by Due Date)

Milestone Milestone Title | Due Date
M-81-10-T01 Submit Final Sodium Disposition Report* (Status: On Schedule) . 07I131/07*
M-92-10 Submit Hanford Site Sodium DISpOSItIOI‘I Report* to Ecology ' 07131107

(Status: On Schedule) :
M-81-00A-T04 | Complete Transfer of Special Fuel to DOE’s Idaho National Engineering 03/31/09

-Laboratory for Consolidated Storage {Status: On Schedule)

M-92-09 Establish Milestones and/or Target Dates if Needed for Acquisition of New 07/30/09
| Facilities, Modifications of Existing Facilities, and/or Modification of Planned
Facilities Necessary for Storage, Treatment/Processing, and Dlsposal of
Hanford Site Sodium {Status: On Schedule) -

M-81-14 Complete FFTF Sodium Drain (Status: Milestone has been completed; - . 08/30/09
'however, RL plans to wait and complete by end of FY 2007, the sodium
drain of the large MHTS valves prior to declaring milestone completion).

M-81-15 Submit FFTF Surveillance and Maintenance Plan {Status: On Schedule) 106/30/10

M-81-00A Complete FFTF Facility Transition and Initiate the Surveillance and _ 02/28/11
Maintenance Phase (Status: On Schedule) : '

M-81-00A-T05 | Complete Auxiliary Plant Systems Shutdown (Status: On Schedule) 02/28/11

03/15/07
*Report Being Prepared Fulfills Both Milestones




&

~Fluor Hanford Cen‘tinues to focus on the high priority
deactivation activities to support fuel offioad and sodium

drain.

Secondary priority of Systems L eactavats@n continues on
plant systems that are no longer needed

Project cosis and schedule continue to be maintained in
control. |

03/15/07



Slgnlflcant Accompllshments |
| (Last 3 Months)

. Fuel Offload

— Three T-3 cask shipments of sodium-bonded fuel
pins received from PFP and payloads transferred
into the IEM caell.

- Completed the T-3 Cask SARP Addendum and
transmitted to EM-63 for approval (the Addendum is
for the sodium-bonded fuel transfer to DOE ldaho).

— Draft transportation plan for MOX fuel was sent to
the states and Native American tribes for review.

03/15/07 4



» Sodium Drain _
— Continued work activities 1o complete the
large primary MHTS valves drain by end of

FY 2007 (once done, the M-81-14 milestone
will be declared complete).

 Auxiliary Systems Shutdown
- —F5SF placed in interim shutdown status (i.e.,
minimum Surveiiance)g

- Began field work on removail of 1 of 10
remaining PCB traﬂsmrmers |

03/15/07



Slgmflcant Planned Actions
o - (Next 6 Months)
* Fuel Offload
— Continue efforts to obtain a new T-3 Cask Certificate of
Compliance for sodium-bonded fuel shipments.

— Complete recertification of the two T-3 Casks.
— Complete transfer of MOX fuel pins to DOE Idaho.

Sodium Drain
- Contmue work activities to complete the sodlum drain of the
MHTS valves by FY 2007. .

- Auxiliary Systems Shutdown | |
~ Continue systems shutdown when they are no longer needed.

— Complete removal and disposition of 3 PCB transformers (by
FY 2007). |

- 03/15/07



« 400 Area WMU RCRA!State Dangerous
Waste Permitted Stolrage of Soduum- |
Wetted Waste

Comments received from State Iate but eﬁbrts o
recover schedule going well.

— Resolve all state and EPA comments by end of
éMarghOQOO'? Next review meetmg scheduled Marc;h
22, 2007 |

— Obtain second 180-day Temporary Authorizati
(May 15, 2007 — November 10, 2007) from Ecoiogyg

~ Maintain original durations on revised schedule after
March 2007 to achieve permit effective before
expiration of the second Temporary Authorization.

03/15/07 | | 7



Slgnlflcant Planned Actlons
(Next 6 Months)

. Pro;ect Direction

— On February 08, 2007, directed the contractor to defer
initiation of excessing FFTF spare equipment and parts
for 90 days (from the end of September 2007 to the end
of December 2007) due to GNEP.

— On February 28, 2007, received from the contractor a
BCR, and life cycle cost and schedule estimate. New
proposed baseline depicts a long-term surveillance and
maintenance phase followed by a ramp- up to completlon

~ of deactivation and decommlssmnmg |

03/15/07 - - 8



Fiscal Yearto D | igh 02/ 07

Description  BCws BCWP ACWP SV eV BAC
FFTF $11,367.3  $11,430.4 $11,423.1  $63.1 $7.3 $29,759.5

Variance Analysis: The schedule and cost variances are negligible.

Note: Cost /schedule performance associated with revised baseline.

- 03/15/07 | 9



' Project Issues/Risks

Delay or denial of MOA by HQs for commitment to
provide funding for sodium-bonded fuel storage and
processing at DOE Idaho.

Delay of receipt ofaT-3 Cask Addendum by August
- 2007 to enable shlpment of sodlum bonded fuel to DOE
Idaho. |

The GNEP may have effects to the closure of FFTF or
vice versa.

Delay in issuance of 400 Area WMU RCRA permit for
sodium-wetted waste effective within timeframe of

- second Temporary Authorization.
| 03/15/07 | - 10




Summary

2 Progress continues to be made on the T-3 Cask SARP
~addendum. | |

The prOJect is pursumg a rebasellnlng to contlnue Iong
term, low cost survelllance and maintenance mode from

FY 2010, as currently defined, through FY 2014.
GNEP issues continue to be Worked for resolution.

Continue work'ing with contractor and Ecology to obtain
- 400 Area WMU RCRA permlt for storage of sodlum-

- wetted waste.

031507 I 11



Tri-Party Agreement Major Milestone Management Review

- March 15, 2007
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March 15, 2007

River Corridor Milestone Review |

Place: - EPA Conference Room 309 Bradiey Boulevard Suite 115, Rlchland WA
Time: ~ 10:00 am - 11:00 am
Chairperson:  Nick Ceto

Agenda

10:00 am M-16-00 Complete Remedial Actions
' ' M-93-00 Disposition of Surplus Reactors
' M-94-00 300 Area Surplus Facilities
M-89-00 324 Bldg. Closure of MW Units
M-92-00 Facilities for Sodiom and Spec1a1 '
. Case Waste

10:45 ara M-81-00 Fast Flux Test Facility Transition

11:00am-  Adjourn River Corridor Milestone Review.
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